
Current as of 2-10-2009

Tacoma Narrows Bridge - Work Remaining

Estimated Remaining Costs

( $ in Thousands )

FY 2009 FY 2010 

Noise Mitigation

  � Expansion Joint $300 $107

  � Mobile Home Park Noise Wall $200 $1,595

Local Agencies

  � Traffic Mitigation

  � Bicycle and Pedestrian Commitment

  � Narrows Park

$28 $419

Median Barrier at Bridge Ends $552 $300

Remaining Work Not Performed by TNC

  � Paving at Anchorages $85 $0

  � Maintenance Fuel Station Modifications $25 $0

  � Welding Shop and Aviation Lights $50 $0

Security System (Homeland Security) 

(New Bridge Only)
$100 $0

Miscellaneous

  � Right of Way Activities - Completion of Appraisals $35 $0

  � Completion of Toll Collection System $158 $0

  � Administration of Warranties $40 $40

  � Environmental Monitoring - Water Quality $60 $35

Estimated Cost of Remaining Work $1,633 $2,496

2007-2009 Appropriation $32,277,000
FY 2008 Expenditures -$23,319,301
Expenditures to date FY 2009 -$1,092,711
Estimated Remaining Costs FY 2009 -$1,633,000
Total Costs FY 2009 -$2,725,711

Remaining 2007-2009 Appropriation $6,231,988
Estimated Remaining Costs FY 2010 -$2,496,000

Remainder not needed for Reappropriation $3,735,988


